

Wraparound Oregon
A Chronology
September 24, 2007

Date	Action	Result
July 29, 2003	Bruce Kamradt from Wraparound Milwaukee visits Portland for launch of the Foster Family Care Network.	Judge Waller attends. Works with Alice Galloway and Larry Marx to hold another presentation at the Department of Community Justice (DCJ).
February 20, 2004	DCJ presentation.	100 people attend representing providers, the court, attorneys, mental health, child welfare, etc. Most sign up to work on replicating the model in Multnomah County.
March 16, 2004	First WO Work Group meets; Judge Waller chairs; Alice Galloway staffs the meeting.	Attendees defined their goals, how they will work together, what data they will need, and how to make the “change” happen.
April 21, 2004	Identification of top 200 users of high-end services.	Children/youth who cross over multiple systems and who will be candidates for the WO school-age project.
May 2004	Population assessment is done.	200 children/youth identified as high-end users who cross multiple systems – child welfare, special education, juvenile justice and mental health.
July 2004	Volunteer work group begins work on “concept paper.”	Initial outline of population, goals, outcomes, and funding strategies.
July 2004	State Mental Health System Change Initiative DRAFT released.	Changes the way children’s mental health services are delivered at the local level with system of care values and principles. Only refers to mental health not other child serving systems.
July 20, 2004	First foundation grant is written (Northwest Health Foundation).	NWHF awards “Wraparound Oregon” its first foundation grant of \$100,000 over three years.

Date	Action	Result
February 2005	Director is hired.	Alice Galloway is hired as Executive Director for Wraparound Oregon.
February 2005	NWHF nominates WO for a Local Initiative Funding Partners (LIFP) Robert Wood Johnson matching grant.	WO is one of over 300 applicants.
May 2005	Matching funds are secured for the RWJ grant.	Meyer Memorial Trust grants WO \$312,500 for three years; Oregon Community Foundation grants WO \$60,000 for three years.
May 16, 2005	WO applies for a Substance Abuse and Mental Health Services Administration (SAMHSA) grant through one of its partners, Multnomah Education Services District (MESD).	The six year, \$9 million dollar grant would expand capacity to serve children birth to 8. WO's community collaboration and fund-raising success made the application strong.
June 2005	WO receives LIFP grant.	WO is awarded one of 16 LIFP grants of \$500,000 over four years.
July 2005	On-site research for MIS conducted.	Andrew Grover, from ChristieCare travels to see Wraparound Milwaukee and "Choices" in Indiana.
August 29, 2005	Contractor begins design for the Management Information System.	Andrew Grover, ChristieCare, begins work on the design of the WO MIS system.
September 6, 2005	Interagency Agreement signed.	All partners sign an Interagency Agreement that is filed with the court.
September 12-13, 2005	First cross-system training occurs.	Trina Osher, Federation of Families for Children's Mental Health, comes to Portland sponsored by WO.
September 15, 2005	Wraparound Oregon is "launched" in a public event at Pioneer Courthouse Square.	Pendleton Woolen Mills produces a 105 foot blanket to "wrap" families and kids at the square.
September 20, 2005	Release 1 Specification distributed for MIS system.	The basic application structure and "screens" were agreed to by the partners and WO.

Date	Action	Result
October 2005	Contract for Court Coordination Project (CCP) from Office of Juvenile Justice Delinquency Prevention (OJJDP) awarded to WO.	OJJDP grants WO a three-year, \$120,000 grant for the CCP.
October 2005	MESD, as a fiscal agent, is awarded the SAMHSA grant for Wraparound Oregon.	Grants calls for a year of planning and five years of serving young children with a wraparound process and system of care philosophy.
October 2005	Partnership to jointly develop the MIS system for WO.	Albertina Kerr and ChristieCare contract for the development of a client administration system.
November 2005	Team Leader for school-age project hired.	Loren Calkins, Team Leader, coaches donated facilitators and begins selection of first 25 youth.
November 2005 – January 2006	Management Information System training and implementation.	Training for facilitators and team leader underway; implementation started in phases.
November 2005	Team comes together to serve first 25 children/youth.	School-age project facilitators identified. Child welfare, mental health, juvenile justice and Oregon Youth Authority donate .5 FTE works; MESD donates .5 FTE education advocate.
November 2005	Logic models developed for service and system evaluation.	Executive Committee with help of evaluator, Janet Walker, produced two logic models for WO.
January 2006	First youth admitted to WO.	A phased-in process begins; by June 2006, all 25 initial participants are involved in WO.
March 2006	Website designed and online.	Department of Juvenile Justice manages the site; vendor hosts the site.
March – September 2006	Strategic Planning Committee meets.	Work begins on a long-term plan for a system of care in Multnomah County and for Wraparound Oregon.
June 2006	WO assists with the Wraparound Family Guide for the National Wraparound Initiative (NWI)	WO active in the NWI national effort. Janet Walker, WO evaluator, one of the founders of NWI.

Date	Action	Result
October 2006	First early childhood participants enter WO.	With full-time staff on board, the first young children enter the Early Childhood Project.
October 2006	Strategic Plan released.	Plan comes out before Statewide Initiative report but aligns with the statewide approach to system of care development.
November 2006	Coordinating Council's first meeting.	A Council made up of key decision-makers from child-serving systems, families, philanthropy, business and the court meets; Judge Waller chairs.
January 2007	System Evaluation report completed.	Look at short and intermediate goals from the system logic model.
March 27, 2007	Governor's signs Executive Order.	Implement a statewide transformation of behavioral health service delivery.
April 1, 2007	WO project team is awarded the contract for management of the process for the Statewide Children's Wraparound Initiative.	WO project teams facilitate work of Steering Committee and complete a report to the Governor (October 2007). Bruce Kamradt, director of Wraparound Milwaukee, is on the team.
July 12, 2007	Revised Interagency Agreement signed.	Decision-making guidelines, organization chart, family involvement policy and dispute protocol attached.
August 2007	Continued fund-raising activities for future "match" and for year five.	Funds needed to match RWJ year four (2009) and for implementation of the governance structure in Multnomah County in year five (2010).
September 2007	First School-age Service evaluation data collected and analyzed.	Janet Walker presents data to stakeholders. WO data exceeds or matches national data.